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SPECIFICATION INSTRUCTION


CODE 076 (DPD)














INSTRUCTIONS FOR PREPARING


TIME FOR COMPLETION STATEMENT








1.	A "Time for Completion Statement" is required for all projects.





2.	Prepare the "Time for Completion Statement" by completing the attached form and submit that information as part of the 100% project submittal.  To facilitate review, insert the "Time for Completion Statement" (along with the "Liquidated Damages Statement" and the "Basis of Bid Statement") in the bound copy of the 100% project specification submittal, between the specification cover sheet and the first page of the index.  Review comments on the 100% submittal shall be resolved with the SOUTHDIV PM, and the corrections shall be incorporated by revising the "Time for Completion Statement".  The revised "Time for Completion Statement" shall be submitted along with the final submittal for the project.  SOUTHDIV will use the "Time for Completion Statement" in preparing the solicitation for the construction contract.





3.	Fill in the project information at the top of the form.  From the three “Time for Completion” statements on the form, select the one which is appropriate for the project and submit as specified above.





	a.	If the work is not phased or design/build, complete the “Time for Completion” statement.  The number of calendar days to be inserted in the blank space shall be determined through the use of good judgment and established engineering practices.





	b.	If the project contains phased work, complete the “Time for Completion - Phased Construction” statement.


�
	00007 (February 1997)





TIME FOR COMPLETION STATEMENT





PROJECT TITLE: ____________________________________________________________





LOCATION: _________________________________________________________________





CONSTRUCTION CONTRACT NO.:  _____________________





SPECIFICATION NO.:  _________________________________








TIME FOR COMPLETION





The work shall be completed within  _____  calendar days.  This includes 15 calendar days to allow for mailing of the contract award and submission and approval of required bonds








TIME FOR COMPLETION - PHASED CONSTRUCTION





Within the overall project schedule, commence and complete the work in phases.  Complete each phase of the work within the number of calendar days stated in the following schedule.  Total calendar days for completion includes 15 calendar days to allow for mailing of the contract award and submission and approval of required bonds.





	a.	Schedule start day:  The day designated as the beginning of a particular phase; the number listed is the number of calendar days from the award of contract.





	b.	Completion day:  The day designated as the end of a given phase and the day the work in that phase must be completed; the number listed is the number of calendar days from the award of contract.





	c.	Schedule:





	PHASE		DESCRIPTION		SCHEDULE START DAY	COMPLETION DAY





	A			       [______]			[______]			[______]





	B			       [______]			[______]			[______]





	C			Completion of			[______]			[______]


			Remaining Work





	d.	If the work of a particular phase is complete and accepted before the scheduled completion day, immediately begin work on the subsequent phase unless otherwise restricted.





�PAGE  �2�














