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PART 1   GENERAL

**************************************************************************

NOTE:  This guide document is issued by the Southern Division, Naval Facilities Engineering Command for regional use in conjunction with Two-Phase DesignBuild projects using RFP (Request for Proposal) negotiated contracting procedures.  See the SOUTHDIV DesignBuild web site at:

http://www.efdsouth.navfac.navy.mil/designbuild.

**************************************************************************

**************************************************************************

NOTE:  This 09/03 revision contains editorial and nomenclature changes throughout, adds requirements for Government acceptance of the Contractor Design, and adds requirements for the use of DR CHECKS in the WEBCM for review and comment purposes.

**************************************************************************

1.1   SUMMARY

This document includes post-award requirements for project kickoff and developing, submitting and finalizing the Design.

1.2   REFERENCES

1.2.1   Publications

The publications listed below form a part of this document to the extent referenced.  The publications are referred to within the text by the basic designation only.

THE AMERICAN INSTITUTE OF ARCHITECTS (AIA)

AIA AHPP
The Architect's Handbook of Professional Practice

SOUTHNAVFACENGCOM DesignBuild Manual

http://www.efdsouth.navfac.navy.mil/designbuild
1.2.2   [Reference [Drawings] [Sketches] [As-builts]

**************************************************************************

NOTE:  Distinctly identify which drawings are for reference only and include a list in the Table of Contents page of Part 6.  If AutoCAD files of reference drawings are to be made available to the Proposers or the successful Contractor, so note in Part 6, Table of Contents.

**************************************************************************

Reference [drawings] [sketches] [as-builts] are provided for information only.  Actual conditions of the existing facility may vary from those depicted on the reference drawings.  Field verify reference drawing data prior to use in the Design.  Notify the Contracting Officer when deviations from as-builts are discovered so they can be addressed during the design phase and reduce the potential for construction delays.  Reference [drawings] [sketches] [as-builts] are provided as attachments in Part 6.]

1.3   DEFINITIONS

1.3.1   Design

Documents that further define the technical solution of Contractor’s pre-award proposal and typically includes design drawings, design analyses (basis of design and calculations), product data and design specifications.

1.4   CRITERIA
The following Internet addresses are sources for many of the NAVFAC criteria documents that may be referenced in the technical portions of the RFP:

http://www.efdsouth.navfac.navy.mil/FacAcq/criteria

http://www.efdlant.navfac.navy.mil/criteria

1.5   OWNERSHIP OF DESIGN DOCUMENTS

Designs, specifications, drawings, notes, calculations and other works developed in the performance of this contract shall become the sole property of the Government and may be used on any other design or construction project without additional compensation to the Contractor.

1.6   Performance [Drawings] [Sketches]

**************************************************************************

NOTE: Make sure to distinctly identify aesthetic, functional, and/or other prescriptive requirements if shown on the performance drawings.  Coordinate these requirements with the performance specifications.

Delete this paragraph if performance drawings or sketches are not provided.

**************************************************************************

Performance [drawings] [sketches] for use on the project are provided as attachments in Part 6.  Designs and information shown on the performance [drawings] [sketches] shall be considered conceptual and may contain a combination of performance and prescriptive requirements that are intended for use in preparing the design drawings.  However, the designs and information indicated in the performance [drawings] [sketches] shall be considered to be performance criteria, unless specifically noted otherwise.  Variations will be permitted from the performance [drawings] [sketches] in preparing the Design so long as aesthetic, functional, and/or other prescriptive requirements shown are not affected.  Variations to performance criteria, as may be permitted, shall become the responsibility of the Contractor, without additional compensation.

1.7   PERFORMANCE SPECIFICATIONS

**************************************************************************

NOTE: Develop performance specification sections to suit the specific project requirements.  Consult the Project Manager for the scope of performance requirements.

**************************************************************************

Performance specifications furnished with the RFP shall be used to develop the Design Documents.  Performance specifications (see Part 5) contain requirements for materials, products, and systems and criteria for verifying compliance.  References quoted in performance specifications shall be understood to be the dated version of the reference in effect as of the contract award date.

1.8   ORDER OF PRECEDENCE

Acceptance of the proposal documents in making the contract award shall not be construed as a waiver to the RFP requirements.  In the event of a conflict between the RFP and referenced criteria, the RFP shall take precedence.  In the event of a conflict between the RFP, the proposal, and the Accepted Design, the interpretation most favorable to the Government shall prevail.  If there is a conflict in this RFP between Parts 4 and 5 and Parts 3 and 6, Parts 4 and 5 shall take precedence.

1.9    MEETINGS

1.9.1    Post Award Kickoff (PAK) Meeting

**************************************************************************

NOTE: Obtain the required information from the Project Manager to complete blank spaces provided.

**************************************************************************

Within [14] [___] calendar days after contract award, prior to commencing work, and at a specific time and place to be determined by the Contracting Officer, meet with the Contracting Officer at [_____] for a [two] [______]-day Post Award Kickoff (PAK) meeting.  PAK meeting details are described in the SOUTHNAVFACENGCOM DesignBuild Manual.

The goals of this meeting are:

a) Integrate the Contractor and all client representatives into the project team.

b) Achieve consensus from the project team on any issues and concerns on the Phase II technical proposal.

c) Establish and explain policies and procedures for completion of a successful project.

d) Establish clear lines of communication and points of contact for Government and Contractor team members.

e) Obtain an approved Conceptual Design including floor and site plans, signed by the client, Contractor and other key team members.

The following Contractor key personnel shall attend the PAK: Project Manager, Design staff, Superintendent and QC Manager. Optional attendees include:  Principal, Assistant Project Manager, major subcontractors and specialized supplemental QC personnel.

The Contractor shall present and submit for approval a Preliminary Network Analysis Schedule as described in Section 01321 to allow attendees to prepare for key milestone events.  The Contractor shall lead discussions to develop an understanding of the accepted technical proposal and conduct a working session to develop the approved conceptual site and floor plans.

1.9.2   Partnering

*************************************************************************

NOTE:  In accordance with NAVFAC policy, partnering shall be employed on ALL NAVFAC construction projects.  Based on the characteristics of the project, one of the following process levels for partnering shall be used.  As a general rule:

Level A should be used for projects with one or more of these characteristics - high risk, high visibility, compressed performance period, technically complex, over $3M;  

Level B should be used for projects with average risk and visibility, non-compressed schedule, and a value between $100K and $3M; and  

Level C should be used for projects with a value less than $100 K (i.e., small delivery orders, task orders, job orders, BPAs, and other small contracts).  

If the partners have an existing, highly effective relationship, built on recent partnerships, a lower, more appropriate process level than that indicated may be used IF AGREEABLE TO THE PARTNERS.  If either the client or the contractor is new to NAVFAC, Level A partnering should be considered even though the characteristics of the project may indicate Level B.  For task order contracts, the initial session, starting partnering for the whole contract, will follow the guidelines for Level A, and a lower, appropriate level will be used for task orders issued against the contract.

As a minimum, Level C partnering will be conducted on every project.  

See notes at the end of this Document for modifying Section 01310 to delete Partnering from that Section.  

**************************************************************************

**************************************************************************

NOTE:  Select the appropriate level from the following three paragraphs.  If Level B is selected, the Project Manager (PM) should coordinate with the Partnering lead in OPS (currently Richard Lynch) to ensure availability of Government in-house facilitator.

**************************************************************************

[LEVEL A.  To most effectively accomplish this contract, the Government requires the formation of a cohesive partnership with the Contractor and its subcontractors.  Government key personnel, including the client who will occupy the facility, principal individuals from the Engineering Field Division (EFD) or Engineering Field Activity (EFA) and from the Resident Officer in Charge of Construction (ROICC) office, the project sponsor, and representative(s) of the facility owner will be invited to participate in the partnering process.  Key members of the Contractor and subcontractor teams, including senior management, must participate.  The partnership will draw on the strengths of each organization in an effort to achieve a quality project done right the first time, within budget, on schedule, and without any safety mishaps.  Partnering will be facilitated by a consultant facilitator acceptable to both the Government and the Contractor.  The initial session will be one-day minimum and should be held within 30 calendar days following contract award but after the PAK Meeting and before design work begins.  Follow-on sessions will be held during both design and construction at a minimum of once every three months or as agreed to by the partners, with one special session held before construction begins.  Follow-on sessions will be half-day minimum and should use the same facilitator as the initial session.  The initial session should be held away from the project site at a location acceptable to the Contractor and to the Government; the follow-on sessions can be held at locations agreed to by the partners.  The Contractor shall pay all costs associated with the partnering effort, including facilitator, meeting room, and other incidental items.  Before the partnering session, the Contractor shall coordinate with the facilitator regarding requirements for incidental items (audio-visual equipment, etc.) and have these items available at the partnering session.  The Contractor will copy documents for distribution to all attendees.  The participants shall bear their own cost for meals, lodging, and transportation associated with the partnering.]

[LEVEL B.  To most effectively accomplish this contract, the Government requires the formation of a cohesive partnership with the Contractor and its subcontractors.  Government key personnel, including the client who will occupy the facility, principal individuals from the Engineering Field Division (EFD) or Engineering Field Activity (EFA) and from the Resident Officer in Charge of Construction (ROICC) office, the project sponsor, and representative(s) of the facility owner will be invited to participate in the partnering process.  Key members of the Contractor and subcontractor teams, including senior management, must participate.  The partnership will draw on the strengths of each organization in an effort to achieve a quality project done right the first time, within budget, on schedule, and without any safety mishaps.  A Government in-house facilitator (a trained facilitator from an EFD or EFA, another ROICC office, or another Government agency) will facilitate the partnering sessions.  The initial session will be one-day and should be held within 30 calendar days following contract award but after the PAK Meeting and before design work begins.  Follow-on sessions will be held during both design and construction at a minimum of once every three months or as agreed to by the partners, with one special session held before construction begins.  Follow-on sessions will be half-day and should use the same facilitator as the initial session.  The partnering sessions shall be held at locations agreed to by the partners.  The Contractor shall pay all costs associated with the partnering effort including meeting room and other incidental items.  Before the partnering session, the Contractor shall coordinate with the facilitator regarding requirements for incidental items (audio-visual equipment, etc.) and have these items available at the partnering session.  The Contractor will copy documents for distribution to all attendees.  The participants shall bear their own cost for meals, lodging, and transportation associated with the partnering.]

[LEVEL C.  To most effectively accomplish this contract, the Government requires the formation of a cohesive partnership with the Contractor and its subcontractors.  The partnership will draw on the strengths of each organization in an effort to achieve a quality project done right the first time, within budget, on schedule, and without any safety mishaps.  This level of Partnering discusses partnering concepts and benefits, and the senior ROICC and senior Contractor persons present will jointly host the partnering sessions.  The initial session should be held within 30 calendar days after contract award but after the PAK Meeting and before design work begins.  The partners will determine the frequency of the follow-on sessions.  Partnering sessions should be held at or near the location of the ROICC office.]

1.9.3   Design Review Meetings

After Government review of each Required Design Submittal (see paragraph titled "Design Submittals") has been completed, meet with the Contracting Officer at [________] for a [one]-day conference to discuss review comments for the specific design submittal.

The 100% Design review meeting shall include discussion and finalization of the Baseline Network Analysis Schedule as described in Section 01321.

1.10   DESIGN DRAWINGS

The Government desires to streamline the procurement process by encouraging the Contractor to prepare project specific drawings during the design phase in lieu of traditional generic procurement level drawings.  An example would be to produce design submittals that are more like shop drawing submittals so that after design acceptance, submittals are minimized.  The goals of this strategy are:

a.  Avoid duplication of information and design effort,

b.  Improve coordination through early collaboration of designers and subcontractors, and

c.  Speed construction by eliminating the need to submit and review shop drawings after construction has begun.

Therefore, the Contractor is encouraged to prepare and submit with the design documents appropriate connection, fabrication, layout, and product specific drawings.  Installation and testing instructions shall also be included where that information is not adequately defined or described in the manufacturer data or other specifications.

1.10.1   Drawings Format

**************************************************************************

NOTE: Check with the Project Manager whether to specify metric or inch-pound dimensioning.  Also, include appropriate version of AutoCAD in the blank.

**************************************************************************

Prepare, organize, and present design drawings in the manner considered standard industry practice by the AIA as described in AIA AHPP, except as modified herein.  Design drawings shall be complete, accurate, and explicit enough to show compliance with requirements and to permit construction.  Prepare 559 x 864 mm, "D" size drawings.  Drawings shall be prepared using [metric][inch-pound] dimensioning.  Each drawing shall bear the seal and signature of the Designer of Record (the registered architect, landscape architect, or professional engineer who prepared the design) for the specific technical field.  Prepare computer aided design (CAD) drawings on compact disk (CD) read only memory (ROM) media in an AutoCAD [_____] "DWG" file format.  This CD-ROM shall be created using the "Pack'n Go" or “eTransmit” command in AutoCAD.  All drawings shall be totally functional with all reference drawings intact.  The disc shall also include electronic copies of the drawing files in Adobe pdf format.  Generate adobe pdf drawing files using a pdf page size that corresponds to the original document sheet size and a pdf print resolution that results in clear detail of all drawing features.  File names shall correspond to the CAD file name, but with the standard ".pdf" file extension.  Provide a text file listing all information shown below.

	CAD FILE NAME.
	CAD REFERENCE NAME.
	SHEET NO.
	DWG NO.
	NAVFAC NO.
	SHEET TITLE


1.10.2   Drawings Required

**************************************************************************

NOTE: Requirements for types of drawings needed for each discipline and the extent of detail to be shown by the Contractor on those drawings must be accurately stated in the performance specifications furnished with the RFP.

**************************************************************************

As a minimum, prepare design drawings to incorporate the types of drawings needed by each design discipline in the detail required by the performance specification sections furnished with the RFP.

1.11   SPECIFICATIONS AND MANUFACTURER'S DATA SHEETS

The Government desires to streamline the procurement process by encouraging final product and material selections during the design phase in lieu of prescriptive construction specifications unless not allowed by Parts 4 and 5 of this RFP.  Submit manufacturer's data sheets for materials, equipment, fixtures, devices, and systems that will be provided, clearly marked to indicate the exact item(s) to be included in the construction.  Where manufacturer data does not adequately define or describe installation and testing instructions, prepare supplemental specifications or include the required information on the drawings.  Prepare prescriptive construction specifications only for materials, products, or installation instructions that cannot be adequately described with manufacturer's data sheets.  For each design submittal, consolidate specifications and manufacturer's data sheets into one comprehensive Product Data and Specifications manual organized by Construction Specifications Institute (CSI) 16 Division MasterFormat.

1.11.1   Division 01 Specifications

**************************************************************************

NOTE: See Criteria attached at the end of this section for details on how to modify SpecsIntact Division 01 specification sections for use in the design/build contract.

**************************************************************************

The Division 01 specification sections included in Part 3 of this RFP shall remain part of this contract without change unless a contract modification is issued by the Contracting Officer.

1.11.2   Construction Submittal Register

Prepare a submittal register that lists (in table format) submittals requiring Government approval.  Include submittal description, applicable RFP Section and paragraph number, specification section and paragraph number, and planned submission date.  Coordinate planned submission dates with network analysis schedule required by Section 01321.

1.12   SUSTAINABLE DESIGN

This facility shall be designed and constructed in an environmentally responsible manner, utilizing sustainable design concepts, systems and materials to the maximum extent practical, to provide a facility that meets the following goals:

a.  energy efficient;

b.  reduces or eliminates toxic and harmful substances;

c.  high indoor air quality (IAQ) conditions;

d.  efficiency in resource and materials utilization;

e.  use of building materials that can be recycled;

f.  use of recycled content materials, including EPA designated products;

g.  minimizes waste products during both the construction and operation of the facility;

h.  promotes O&M practices that reduce or eliminate harmful effects on people and the natural environment;

i.  can be easily modified as occupant needs change and easily adapted or converted to other uses.

The Navy's sustainable design principles and guidelines are explained in the "Whole Building Design Guide" that can be found at 

http://www.Wbdg.org
[and in the Air Force Environmentally Responsible Facilities Guide, which can be found at

http://www.afcee.brooks.af.mil/green.]

1.12.1   EPA Designated Products

EPA designated products contain materials recovered from the solid waste stream.  Federal agencies are required to give first preference to EPA designated products if they are competitively priced, available in a reasonable time frame, and meet performance standards.  The intent is to conserve resources and reduce solid waste by developing markets for recycled products and encouraging manufacturers to produce quality recycled content products at competitive prices.  Accordingly, the Contractor shall use products that meet or exceed the EPA guideline standards to the maximum practicable extent in the performance of the contract.  See

http://www.epa.gov/cpg/products.htm
for a list of EPA designated products and a list of manufacturers and suppliers of EPA designated products.

1.12.2   LEED Rating Analysis Report 

************************************************************************

Note:  The NAVFAC Southern Division CIBL has endorsed the use of the LEED rating analysis as the primary measurement tool for sustainable design.  Use the following paragraph for all commercial, institutional, and high-rise residential building projects (new construction and renovation).

************************************************************************ 

Provide an analysis of the US Green Building Council’s “Leadership in Energy and Environmental Design” (LEED) criteria as it applies to the design of this project and include that analysis with each design submittal.  When estimating energy savings, use ASHRAE 90.1 as the baseline.  This analysis should not be interpreted as a contractual requirement to design to LEED criteria or to obtain any particular LEED rating.  However, the Navy endorses the principles of sustainable design contained in the LEED rating system and will utilize this system as a means of measuring the degree of implementation of sustainable principles.  The analysis report shall include the following:

a.  An explanation of each LEED point obtained by the project 

b.  Total LEED score for the project

c.  Version of LEED being used for the analysis

d.  Statement signed by a registered professional engineer or architect that in their opinion the above two items provide an estimate of the LEED rating that could be assigned to the project design

For information on the LEED rating system see  

http://www.usgbc.org/.
1.13   DESIGN ANALYSES

Prepare design analyses consisting of a basis of design and calculations for each design discipline.  The design analyses shall be a presentation of facts to demonstrate the concept of the project is fully understood and the design is based on sound engineering principles.  The design analyses for each discipline shall be provided with each design package and shall include:

a.  A basis of design consisting of:

(1) An introductory description of the project concept that addresses the salient points of the design;

(2) An orderly and comprehensive documentation of criteria and rationale for system selection; and

(3) The identification of any necessary licenses and permits that are anticipated to be required as a part of the design and/or construction process.  The "PERMITS RECORD OF DECISION" (PROD) form provided in Part 6 shall be used for recording permits.

b.  Calculations as needed to support the design.

c.  Also include a Section titled "Sustainable Design" that documents the sustainable features of the project.  The sustainable design section shall include the following:

(1) LEED Rating Analysis Report

(2) List of EPA designated products specified for use in the project.  Provide justification for any EPA designated products that are used in this project but do not meet or exceed EPA guidelines for recovered content.

(3) Other information necessary to describe the sustainable features of the project and their benefits.
1.13.1   Format

**************************************************************************

NOTE: Edit or add to the listings of disciplines that may require design analyses.

**************************************************************************

The basis of design for each design discipline shall include a cover page indicating the project title and location, contract number, table of contents, and tabbed separations for quick reference.  Each design analyses shall be prepared on 213 x 275 mm (8.5 x 11 inch) white paper and be bound in separate volumes for each design discipline.  Multiple volumes for individual disciplines, appropriately numbered, may be provided when needed.  Organize as follows:

a.  Architectural;

b.  Civil;

c.  Structural;

d.  Mechanical - HVAC;

e.  Mechanical - Plumbing;

f.  Electrical;

g.  Fire Protection; and

h.  Sustainable Design.

1.13.2   Calculations

Calculations for each design discipline shall include a cover page, a table of contents, a summary of criteria, the project title and location, and contract number.  Calculation pages shall be legible and photo-ready.  Cite criteria from which calculations, rationale, and formulas are extracted by publication number, title, edition and page number.  The cover page of calculations shall also include the names of the persons originating and checking the calculations.  The person checking the calculations shall be a registered professional engineer (or other appropriate design discipline) other than the originator.  In addition, the signature and seal of the designer responsible for the work shall be placed on the cover page of the calculations for the respective design discipline.

Computer printouts, if used, shall be identified similar to the calculations and may be referenced as an appendix or attachment to the design analyses.  Identify the computer program name, source, and version.  Schematic models used for computer input shall also be provided.

1.13.3   Instructions for Calculating Project Areas

In order to verify that the designed building gross area does not exceed the project requirements, calculate the gross area of the designed building based on the following criteria:

Enclosed Spaces: The gross area includes the total area of all floors, including mezzanines, basements, penthouses, and other enclosed spaces as determined by the outside dimensions of the building.  Enclosed stairwells, elevators, utility chases, and mechanical rooms are included as part of the floor area which they occupy.

One-Half Spaces: One-half of the area shall be included in the gross area for balconies and porches, covered but not enclosed entrances, covered raised loading platforms, covered ground level or depressed loading facilities, covered but not enclosed walks or passageways, covered and uncovered but not enclosed exterior stairs, and covered ramps.

Excluded Spaces: Crawl spaces; exterior uncovered loading platforms or facilities, either depressed, ground level, or raised; open courtyards; open paved terraces; roof overhangs and soffits; uncovered ramps; uncovered stoops; and utility tunnels and raceways should be excluded from the gross area.

The gross area calculation must be documented on all submittals using a diagrammatic sketch.  An example of an acceptable diagrammatic sketch will be provided upon request.

The above guidelines cover most conditions that would likely be encountered.  When doubt arises about a gross area calculation, contact the Contracting Officer for resolution.

1.14   ARCHITECTURAL RENDERING

1.14.1   Perspective Sketch

**************************************************************************

NOTE: Normally, choose the first bracketed option for most projects. For Air Force projects, choose the second bracketed option.  Also, consider the second bracketed option for Navy and Marine Corps projects with multi-building/large site developments.

**************************************************************************

Prepare a perspective sketch of proposed rendering, with labeling and matting space shown.  The sketch should be a [two vanishing point view accurately proportioned, of front and primary approach sides of facility]["bird's eye view" rendering which shows the architectural style, massing, and compatibility with the established base urban design].  The perspective sketch shall be submitted for approval along with the first required design submittal package.

1.14.2   Rendering

**************************************************************************

NOTE:  Typical desired frame sizes are as follows: Small projects typically use (450 x 600 mm)(18 x 24 inch); Large projects typically use (600 x 900 mm)(24 x 36 inch); Bird's eye view should use (750 x 1000 mm)(30 x 40 inch).  Verify with the project architect what is suitable for the project.

**************************************************************************

Based on the approved sketch, render exterior finish indications, which are coordinated with "exterior finish materials."  Provide the original color rendering and two color full size photo copies, along with a photo negative of the rendering.  The original and copies of the rendering shall be mounted on acid free board, double matted (acid free matting), and metal framed with non-glare transparent plastic, and with the required labeling.  Completed-framed [_______] renderings shall be submitted along with the Final Design.

1.14.3   Labeling

Framed renderings are to include the project title and location, Southern Division Naval Facilities Engineering Command and Command logo, and Contractor identification on the matting.  On the back of renderings and photocopies, indicate the project title and location, the contract number, and date of reproduction.

1.15   DESIGN SUBMITTALS

**************************************************************************

NOTE: Select submittals and insert appropriate information to suit the project.

**************************************************************************

There are two categories of design submittal packages:

a. Early Start Design Submittal Packages for construction activities that will begin prior to the acceptance of the Final Design.

b. Required Design Submittal Packages that are comprehensive, multi-discipline packages.

1.15.1  Early Start Design Submittal Packages

Early Start Design Submittal Packages may be proposed by the Contractor as part of the Preliminary Network Analysis Schedule that is presented and discussed during the Post Award Kickoff (PAK) Meeting.  Early Start Design Submittal Packages should be limited to project elements that can be shown to impact the critical path of the Network Analysis Schedule per Section 01321, requiring construction to begin prior to the Government acceptance of the Final Design.  Examples of project elements that may be submitted as Early Start Design Submittal Packages are: site work, exterior utilities, foundations, demolition, or any other construction activity or project element that can be organized into a submittal package that can be reviewed and accepted by the Government without being contingent upon subsequent design submittals.  An Early Start Design Submittal Package shall follow the same review and acceptance procedure as a required design submittal package and shall include all design analyses, calculations, drawings, specifications, and product data required to fully describe the project element for Government review and Design Acceptance.  Ensure that written responses to each review comment are properly recorded in DR Checks review comment system.

1.15.2   Required Design Submittal Packages

The following design submittal packages are required and shall be identified and scheduled in the Preliminary Network Analysis Schedule (refer to Section 01321.)  These submittal packages shall be consolidated, multi-discipline design submittals that include all project elements and Early Start Design Submittal Packages.

a.  [Schematic Design- (approx. 20%).  Incorporate changes from the PAK meeting and submit the Schematic Design within [_____] [30] days after that meeting.  Ensure that written responses to each review comment are properly recorded in DR Checks review comment system.  All discipline work shall be started.  Provide design certifications.  Include the perspective sketch of the architectural rendering as a part of the Schematic Design and provide a basis of design as described in the paragraph titled “Design Analysis.”)]

b.  [In-progress Design (50% - 60%).  Provide design certifications, design analyses, calculations, manufacturer product data, specifications and [half-size][full-size] drawings for all disciplines representing a stage of design that is essentially [50%] [   ] complete in all aspects.  Provide a narrative “summary” update to the basis of design to specifically identify and justify any changes or deviations to major systems or equipment from the previous submittal.]  Ensure that written responses to each review comment are properly recorded in DR Checks review comment system.

c. 100% Design.  Incorporate comments from all previous design submittal packages.  Ensure that written responses to each review comment are properly recorded in DR Checks review comment system.  Provide design certifications, updated design analyses, calculations, [half-size][full-size] drawings, specifications, and manufacturer's data sheets.  The submittal shall include consolidated specifications and manufacturer's data sheets organized by Construction Specifications Institute (CSI) 16 Division MasterFormat and a complete set of fully developed design drawings organized by discipline.  Provide a narrative “summary” update to the design analyses to specifically identify and justify any changes or deviations to major systems or equipment from the previous submittal.

d.  Final Design.  Incorporate comments from the 100% submittal review and submit the Final Design documents as specified in the paragraph titled “Final Design Documents Submittal.”  All materials, products and equipment represented by specific manufacturer catalog cuts and product data shall be for the exact item or product intended to be used in construction.  Identify and justify any changes or deviations from the previous submittal, other than those directed by the Government.

1.15.3   Design Certification

a.  Provide certification signed by an officer of the Contractor's company attesting the Design meets the specified requirements.  The certification shall accompany each submittal package.

b.  Provide certification that the design does not require or permit the use of a Class I Ozone Depleting Substance in the project.  The certification shall accompany the submittal of the Final Design documents.

c.  Electronic data provided by the Contractor must be virus free.  All computer diskettes, compact disks, and modem transmissions of data must be scanned with computer virus detection software prior to being forwarded.  With each diskette, compact disk, or modem transmission of data, provide a certification of the anti-virus software used and a statement that it is free of detectable viruses.

1.15.4   Copies of Design Documents

**************************************************************************

NOTE: Add other addressees as directed by the Project Manager.

**************************************************************************

1.15.4.1   Interim Design Documents Submittal

Provide paper copies of each interim (all submittals other than a final design) design documents submittal package for review as follows:

a.  [8] [ ] copies to the Southern Division Project Manager;

b.  [2] [ ] copies to the Activity Public Works Officer (PWO)

c.  [4] [ ] copies to the Resident Officer in Charge of Construction (ROICC).

[d.  [2] [ ] copies to the [claimant]

(NOTE:  Hand carry or send by overnight express mail.)

Addresses for mailing will be furnished at the PAK meeting.

1.15.4.2   Final Design Documents Submittal

**************************************************************************

NOTE: Coordinate with paragraph 1.10.1, Drawings Format, of this section.

**************************************************************************

Provide the following original documents: one set of "D" size drawings on bond paper with original seals and signatures; design certifications; [original and color photo copies of architectural renderings; ]originals of specifications and manufacturer's data sheets; original design analyses, complete in all respects and with accepted changes incorporated as a result of review comments, to the Southern Division Project Manager.  Ensure that written responses to each review comment are properly recorded in DR Checks review comment system.  In addition, provide the SOUTHDIV PM [8] [ ] paper copies of both the half-sized drawings and any changes made to the 100% Design specifications and manufacturer's data.  Provide the ROICC [2] copies of any changes made to the 100% Design specifications and manufacturer's data.
The Government will review the Final Design documents submittal to see that 100% comments have been satisfactorily addressed and that any needed changes have been incorporated into the Final Design.  If further changes are needed, the Contractor will be required to make those changes and resubmit new originals and copies of the affected documents.

1.15.5   Accepted Design

The Accepted Design is the Contractor’s Final Design with Government acceptance signatures on the drawings.  The Contracting Officer will notify the Contractor when the Final Design is accepted.  The Contractor’s “D” size bond paper drawings will be returned to the Contractor for distribution as follows: Half size: [2] [ ] to SOUTHDIV PM and STATION PWO and [4] [ ] half-size copies to the ROICC;  Full size distribution: [2] [ ]for ROICC.

Additionally, the “D” size bond paper drawings shall be scanned and posted as Adobe “pdf” documents on the WEBCM.  See Section 01322, WEBCM, for related requirements.]

The Accepted Design(s) shall become part of the contract.  Changes to any part of the Accepted Design shall require prior approval by the Contracting Officer.  Contracting Officer review or acceptance of the Final Design shall not be construed as a waiver from requirements where those requirements may have been erroneously expressed or omitted from the Contractor prepared design documents, unless such variations have been specifically noted by the Contractor and accepted in writing by the Contracting Officer.  These documents shall define the construction for this project.

1.15.6   As-built drawings

After construction has been completed, provide to the ROICC a conformed set (an updated CAD CD-ROM disk) of the Final Design that incorporates as-built construction.  This CD-ROM shall be created using the "Pack'n Go" or “eTransmit” command in AutoCAD.  All drawings shall be totally functional with all reference drawings intact.  The disc shall also include electronic copies of the drawing files in Adobe pdf format.  Generate pdf drawing files using a pdf page size that corresponds to the original document sheet size and a pdf print resolution that results in clear detail of all drawing features.  File names shall correspond to the CAD file name, but with the standard ".pdf" file extension.  Provide a text file listing all information shown below.

	CAD FILE NAME.
	CAD REFERENCE NAME.
	SHEET NO.
	DWG NO.
	NAVFAC NO.
	SHEET TITLE


Additionally, provide D-size mylar drawing originals made from the updated CAD CD-ROM disk and two copies of half-size as-built drawings made from the mylars.  Include NAVFAC title blocks, drawing numbers, seals, and signatures on the as-built drawings.  Format for title block is available at

http://www.efdsouth.navfac.navy.mil/FacAcq/criteria/index.cfm#SDTB

under file name "ae-dsize.dwg".  NAVFAC drawing numbers will be made available approximately 30 days prior to scheduled contract completion date.  Instructions will also be provided at that time on how to fill-in the spaces shown on the title block.

1.16   Scheduling constraints 

**************************************************************************

NOTE: Consult the Project Manager for development of the project schedule.  Insert the number of calendar days needed in the spaces provided.

**************************************************************************

1.16.1   Government Review Time for the Design

**************************************************************************

NOTE: Coordinate schedules with the Southern Division Project Manager.

**************************************************************************

The project Network Analysis Schedule per Section 01321 shall include Government review time (from receipt of submittal to return of comments to Contractor) for the Design as follows: Early Start Design Submittal Package reviews [14] days; [Schematic Design review [10] calendar days;] [In-progress Design review [28] calendar days;] 100% Design review [28] days; Final Design review [14] calendar days.  The review meeting for Required Design Submittals will be held within 7 calendar days after return of comments to the Contractor.

1.16.2   Construction prior to Final Design Acceptance

Construction work cannot be started on any definable feature of work until government acceptance of design, permit approval, and a written authorization to commence with the specific construction is received from the Contracting Officer.

**************************************************************************

NOTE:  (The instructions below are based on the use of UFGS Guides from CCB Disk #61.  Verify paragraph numbering and content for applying to later versions of CCB Disks or for versions of UFGS Guides found on the CCB website.)

The same guide specifications typically used in preparing Series "00" Documents and Division "01" prescriptive specification sections for a traditional construction contract are also used to prepare Series "00" Documents and Division "01" prescriptive specification sections for a DesignBuild contract.  Normally, the guides should first be edited for use in a DesignBuild contract as described below.  After making the changes described below, the guides should then be otherwise edited as if they were being prepared for use in a traditional construction contract.  The table of contents for the RFP specification must be hand typed, however, in lieu of the table of contents normally provided through the SPECSINTACT specification processing system.

**************************************************************************

**************************************************************************

(1) Make the following changes to UFGS-00102:

Delete the text and technical note for paragraph 1.2, “Contract Drawings”.  Retain the paragraph heading and insert new text as follows:

"See Part 6 for the listing of drawings applicable to the Contract."

Delete paragraphs 1.3, “Supplementary Drawings”, and 1.3.1, “Reference Drawings”.  All drawings used in a DesignBuild contract should be categorized as being either performance or prescriptive and listed in Part 6 also, as noted above.  Additionally, delete paragraphs 1.3.2, “Boring Logs”, and 1.3.3, “Subsurface Data”.  In a DesignBuild contract, information concerning boring logs or subsurface data should also be categorized as being either performance or prescriptive data and identified as such on either the drawings or as attachments in Part 6 also, as noted above.

**************************************************************************

**************************************************************************

(2) Make the following changes to UFGS-00300:

Do not use UFGS-00300.  Put attachments in Part 6 of the RFP.

**************************************************************************

**************************************************************************

(3) Make the following changes to UFGS-01110N:

Delete the requirement for a Project Information Form as described in the first technical note following the section title.  Delete the requirement for the specification cover sheet as described in Notes preceding the "End of Section" notation.

Delete the technical note for paragraph 1.2.1, “Project Description”, concerning the synopsis for advertising the project.  Insert the name of the project in the blank in the paragraph text.

Insert paragraphs 1.4, “Location Of Underground Facilities”, and 1.4.1, “Notification Prior to Excavation”, only when site work is covered through prescriptive requirements.

Insert paragraph 1.6, “Government-Furnished Material And Equipment”, when appropriate.  Make sure to provide any details that may be needed as a part of the prescriptive requirements for development of the design.

Delete the Specifications Cover Sheet.

**************************************************************************

**************************************************************************

(4) Make the following changes to UFGS-01140N:

In paragraph 1.3.3, “Shipyard Regulations”, item c., change the phone number to the shipyard contact for this information.

**************************************************************************

**************************************************************************

(5) Make the following changes to UFGS-01150N if used:

Delete paragraph 1.1, “Submittals.”

Delete paragraph 3.2, “Crane Operations”.  This is covered in Section 01525 for SOUTHDIV projects.

Do not use paragraph 3.5 “Harbor Waterways”.  This is intended for Pearl Harbor.

**************************************************************************

**************************************************************************

(6) Make the following changes to UFGS-01200N:

Use SOUTHDIV Regional UFGS-S-01200N.  No editing is required.

**************************************************************************

**************************************************************************

(7) Make the following changes to UFGS-01310N:

Delete SD-04 "Samples" and paragraph 1.3, “Color Boards for Air Force Projects”.  This requirement will be included in the technical requirements for Interior Design when needed.

Delete paragraph 1.7.3, “Subcontractor Special Requirements” and its subparagraphs 1.7.3.1, “Asbestos Containing Material”, 1.7.3.2, “Space Temperature Control, HVAC TAB, and Apparatus Inspection.”

Delete paragraph 1.15, “Partnering”.  Do not specify "partnering" in Section 01310.  Partnering is covered in Document 00911 in a DesignBuild project.

Delete paragraph 1.16, "Availability of CADD Drawing Files".

**************************************************************************

**************************************************************************

(8) Make the following changes to UFGS-01320N/01321N:

01320:  Do not use Section 01320 for SOUTHDIV projects.

01321:  Always use the pre-edited version of SOUTHDIV Regional UFGS-S-01321N that has been specifically developed for DesignBuild projects.

**************************************************************************

**************************************************************************

(9) Make the following changes to UFGS-01330:

Use SOUTHDIV regional NFGS-S-01330, a pre-edited version of UFGS-01330 specifically developed for use in DesignBuild contracts.  No editing is required.

**************************************************************************

**************************************************************************

(10) Make the following changes to UFGS-01420:

Do not provide a Section 01420 in DesignBuild specifications.

**************************************************************************

**************************************************************************

(11) Make the following changes to UFGS-01450N:

Use UFGS-01450N that has been specifically edited by the SOUTHDIV Code OPS ROICC Advocate for use in the DesignBuild contract.  

In Paragraph 1.2, “Submittals”, and under SD-01 text, change “Notice of Award” to “written authorization to proceed with the specific construction.”

In paragraph 1.6.2.1, item g., delete sentence “Provide the initial submittal of the Submittal Register as specified in section entitled "Submittal Procedures."”

**************************************************************************

**************************************************************************

(12) Make the following changes to UFGS-01525:

Add the following paragraph under “PART 1 GENERAL”:

"This specification section contains minimum safety requirements for the contract.  Incorporate additional safety requirements, as needed, to satisfy other State or Local regulatory requirements that are more stringent."

Additionally, delete item 1.8.1 (k) and, for items 1.8.1 (h), (i), (j), (l), (m), and (n), delete all text in each item after the word "plan" in the first line of text.

**************************************************************************

**************************************************************************

(13) Make the following changes to UFGS-01572:

Because of formatting errors in the USACE version of UFGS-01572 that appeared on CCB #61, use the NAVFAC version of the UFGS that appeared on CCB #59 in lieu thereof.

In the NAVFAC version, delete the phrase "within 30 days after contract award" in the second sentence of paragraph 1.3.3 and substitute "After receipt of written authorization to proceed with the specific construction".

**************************************************************************

**************************************************************************

(14) Make the following changes to UFGS-01575N:

Use SOUTHDIV Regional UFGS-S-01575N.  No editing is required.  Contact Kent Stewart, Code CIS2, for a copy of this Regional.

**************************************************************************

**************************************************************************

(15) Make the following changes to UFGS-01580N:

In the first line of the text for paragraph 1.4, “Project Sign”, change the beginning phrase "Prior to initiating any work on site" to "Within 15 days after receipt of the written authorization to proceed with the specific construction".

Delete paragraphs 1.2, “Submittals”, and 1.3 “Quality Assurance (including subparagraphs 1.3.1, 1.3.1.1, 1.3.1.2, and 1.3.1.3), and subparagraph 1.4.1.1, “Project Rendering”.  These requirements relate to project rendering that are included in Document 00911 for DesignBuild projects.

In paragraph 1.4, “Project Sign”, delete the last three bracketed sentences (i.e., beginning with the words “The Government will temporarily...” and ending with the words “   for weather protection”).

If a rendering is required on the signboard, add the following sentence to the end of paragraph 1.4, “Project Sign”:  “Utilize a copy of the rendering developed during project design in the production of the final signboard artwork.”

**************************************************************************

**************************************************************************

(16) Make the following changes to UFGS-01770N:

Use SOUTHDIV regional section NFGS-S-01770, “Closeout Procedures”, for DesignBuild projects.

**************************************************************************

**************************************************************************

(17) Make the following changes to UFGS-01781:

Do not provide a Section 01781 in DesignBuild specifications.  Instead, use SOUTHDIV regional section NFGS-S-01782, “OMSI Manual for DesignBuild”.

**************************************************************************

**************************************************************************

NOTE: Suggestions for improvement of this specification will be welcomed.

Suggestions should be forwarded to:

Commanding Officer,

(Mr. D.P. Dennis, P.E./Code 076)

SOUTHNAVFACENGCOM

P.O. Box 190010

North Charleston, SC 29419-9010

FAX (843) 820 7304

**************************************************************************

     -- End of Document --
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