
SOUTHNAVFACENGCOM
0l007 (January 1999)

SPECIFICATION INSTRUCTION

CODE 076


AMENDMENTS TO DRAWINGS AND SPECIFICATIONS

GUIDANCE AND PROCEDURE



NOTES

GENERAL:  This Guide is intended to indicate the manner in which amendments to drawings and specifications are to be prepared.  This Guide should be read and thoroughly understood before proceeding with the preparation of any amendment. 

BID INQUIRIES:  Inquiries during the bidding period shall be addressed to the SOUTHDIV Contracts Department.  A/Es are cautioned not to give oral representations to prospective bidders.  In the event such inquiries warrant an amendment, the SOUTHDIV Project Manager (PM) for the particular project will direct the A/E to prepare an amendment which properly answers the questions involved.  

DELIVERABLES:  Provide copies of the amendment in the following formats:

· Original plus one paper copy

· Electronic backup copy of native word processing, specification, and CAD files on 3 ½ inch disk or CD ROM.

· Electronic copy in pdf format (converted from native files using Adobe Acrobat) on 3 ½ inch disk or CD-ROM.

Also provide two copies of the cost estimate, prepared in accordance with the instructions contained herein.

CONFORMED BID DOCUMENTS:  Drawings and specifications that incorporate all pre-award amendment changes are called “conformed bid documents”.  The A/E is responsible for preparing and providing conformed bid documents to SOUTHDIV immediately after award of the construction contract, and it is extremely important that the conformed documents show changes exactly as shown on the amendment.  This can best be accomplished by revising the original CAD drawing files and then reproducing the revised details on the 8-1/2” x 11” sketch sheet format attached to this instruction.  See the SOUTHDIV A/E Guide (P-141) for additional information on conformed bid documents. 

1.  GENERAL INFORMATION:  Once a project has been advertised, changes or additions to the drawings and specifications are accomplished by issuing “amendments” for pre-award changes or “modifications” for post-award changes. The format will be the same for amendments or modifications, except for the cost estimate as noted below and the change identification designation as explained in Paragraph 3.b.  The complete amendment must be provided as an electronic file in pdf format so it can be distributed via the Southdiv solicitation web site for downloading by bidders.

1.1  COST ESTIMATE:  Amendments shall be accompanied by a detailed cost estimate to indicate changes in the construction cost of the project, or to substantiate a statement of no change in cost.  Cost information shall be given in unit costs, not as lump sum items, where appropriate. Before award amendment estimates shall be prepared on a spread sheet showing a breakdown of labor, materials, and equipment, following the same format as shown on the attached NAVFAC Form 11013/7 (1-78). After award amendment estimates shall be prepared on NAVFAC “Proposal/Estimate for Contract Modification” Form 4330/43 (8/88) which will be used in negotiating with the Contractor.  Refer to Appendix A of this document for instructions and examples of after award amendments.  Both cost estimate forms are available on the SOUTHDIV electronic bulletin board as Microsoft Excel spreadsheets.  Contact the Cost Engineering Division (803-820-7463) if you have questions.

2.  AMENDMENT FORMAT:  Amendments must follow the same order as the project specifications, with each amended item referencing the appropriate section and article/paragraph by number and title.  Some typical examples follow.

2.1  AMENDING THE SPECIFICATIONS 

2.1.1  Adding Articles, Paragraphs, or Subparagraphs 

NOTE:
2 digits represent an article, 3 digits represent a paragraph, and 4 digits represent a subparagraph.

SECTION 03300      CAST-IN-PLACE-CONCRETE

2.2
MATERIALS

Add the following paragraph:

"2.2.3   Aggregates

ASTM C33, except as modified herein.  Obtain aggregates for exposed concrete surfaces from one source.  Aggregates shall not contain any substance which deleteriously reactive with the alkalies in the cement." 

2.1.2  Omitting Articles, Paragraphs, or Subparagraphs
SECTION 02742      HOT MIX BITUMINOUS PAVEMENT

3.5.1   Sampling

Delete this paragraph complete with its subparagraphs and substitute:

"3.5.1   OMITTED."

2.1.3  Word Changes 

SECTION l3930      WET-PIPE FIRE SUPPRESSION SPRINKLERS

1.3
SPRINKLER SYSTEM DESIGN

In line 3, change "ordinary hazard" to "extra hazard".

2.1.4  To Change a Previously Amended Specification
SECTION 09310      CERAMIC TILE, QUARRY TILE, AND PAVER TILE

2.1.1   Tile  (See previously amended specification)

First line, change "ANSI 137.2" to "ANSI 137.1".

NOTE:
In this example, paragraph 2.1.1 was amended previously, and therefore reference is made to the previously amended specification.

2.1.5  Adding a specification section
In the "CONTENTS" under "DIVISION 9.  FINISHES", add:

"093l0     Ceramic Tile, Quarry Tile, and Paver Tile"

This section is attached.

NOTE:  The section to be added should be prepared as a separate section in the normal  manner.

2.1.6  Substitution of a specifications section

DELETE "Section 09310, Ceramic Tile, Quarry Tile, and Paver Tile" and substitute attached "Section 09310, Ceramic Tile, Quarry Tile, and Paver Tile.”

2.2  AMENDING THE CONTRACT DRAWINGS
2.2.1  Adding Drawings
SECTION 00102      LIST OF DRAWINGS

1.2
CONTRACT DRAWINGS

Add the following to the list of drawings:

NAVFAC DRAWING NO.

 TITLE

     
"50600l2

REVISED FLOOR PLAN - AREA A

      

50600l3
LIGHTING FIXTURE DETAILS"

NOTE:  When adding drawings, A/E shall also provide full size (22” x 34”) and half size (11” x 17”) drawings of high quality on bond paper along with the amended specification.  NAVFAC Drawing Numbers are issued by the SOUTHDIV PM.

2.2.2  Revised Drawings

SECTION 00102      LIST OF DRAWINGS

1.2
CONTRACT DRAWINGS

The following drawings, bearing revision date of 2/l5/89, supersede drawings bearing the same number and title:

NAVFAC DRAWING NO.                    TITLE
    5060002
FOUNDATION PLAN

    5060003
FLOOR PLAN

NOTE:
Complete the "REVISIONS" block with letter designation, description, by whom prepared, and date.  "Approved" block is completed by the SOUTHDIV PM.  Denote revisions by distinctive symbol at the appropriate locations on the drawings.  A/E shall provide full size (22” x 34”) and half size (11” x 17”) drawings of high quality on bond paper along with the amended specification.

2.2.3  Written Changes to Drawings:

SECTION 00102      LIST OF DRAWINGS

1.2   CONTRACT DRAWINGS

Add the following paragraph:

“1.2.1   Changes

Make the following changes:

NAVFAC DRAWING N0.    CHANGE         TITLE/DESCRIPTION OF CHANGE
   5060015
PLAN AND DETAILS
1.
On "2/A-4 Enlarged Plan":  in Room "30l", delete "FDV Cabinet"; in Room "302", note north wall along column Line "2" as "6-inch CMU".

2.
On "3/A-4 Enlarged Partial Floor Plan",                     relocate door "l06" approximately 6-inches west and adjacent to D.F.


5060020
 SITE DETAILS

1.
Add “Detail of Interceptor Catch Basin” as shown on Sketch A, attached.”

NOTE:
Change Numbers:  Assign number for each separate plan, section, or other detail amended as shown in the above example.


Symbol Designations:  Note that circular symbol shown on drawings as   2    is typed as 2/A-4.

A  4

NOTE:
Once the above paragraph “Changes” has been added by a previous amendment, subsequent amendments shall reference this paragraph for additional word changes to the drawings - Example:

SECTION  00102     LIST OF DRAWINGS

1.2   CONTRACT DRAWINGS

1.2.1  Changes (See previously amended specification)

  Add the following changes:

  NAVFAC DRAWING NO.
CHANGE
TITLE/DESCRIPTION OF CHANGE 

(Changes are then continued in the same format as above.)

2.2.4  Sketch Sheets:  When written changes to the drawings are not feasible, 8-1/2” x 11” sketches may be issued.  An electronic (Autocad) sketch sheet format is available from the SOUTHDIV PM (sample attached) or the Southdiv web page.  Title block shall be completed as shown on the Sample Sketch included herein.

3.  SAMPLE AMENDED SPECIFICATION:  Attached is a sample amended specification as it would be issued by SOUTHDIV, minus the Standard Form (SF) 30.  Note the following:

a.
The SF 30 is prepared by Southern Division.  The amended specification will be an attachment to the SF 30.

b.
The project title, location, specification number, and amendment or modification number shall be inserted at the top of the first page as shown by the sample.  If the changes or additions are made before construction contract award, they are designated as an “Amendment No.”and assigned a four-digit identifying number.  If the changes or additions are made after contract award, they are designated as a “Modification No.” and assigned a six-character identifying number consisting of the letter “P” and five digits.  The number will normally be provided by the SOUTHDIV PM, but, if not available, the A/E should leave a blank for the number to be filled in later by SOUTHDIV.  Follow-on pages shall show the specification number and amendment or modification number as “header” information.  If a new specification section is added (and thus provided as an attachment to the amended specification), the project title and specification number shall be included in a header on each page of the new section and the amendment or modification number shall be included in a footer on each page.

c.
Page numbers are shown at the bottom center of page as “Sheet 1 of ___”, etc.  The amended specification will always start with Sheet 1.

SAMPLE AMENDMENT (PRE-AWARD)
ENGINE MAINTENANCE SHOP

at the

NAVAL AIR STATION, JACKSONVILLE, FL

SPECIFICATION NO. 06-89-0431
AMENDMENT NO. 0002

(NOTE:  For a POST-AWARD change, sample wording on previous line

would be “MODIFICATION NO. P00002”.)

SECTION 00102    LIST OF DRAWINGS

1.2   CONTRACT DRAWINGS

   Add the following paragraph:

“1.2.1   Changes

Make the following changes:

NAVFAC DRAWING NO.     CHANGE         TITLE/DESCRIPTION OF CHANGE
5087537
PLAN AND DETAILS

1.
On "3/A-4 Enlarged Partial Floor Plan", relocate door "l06" approximately 6-inches west and adjacent to D.F.

5096811
PRECIPITATOR ROOF PLAN AND SECTIONS

1.
Add details of typical metal wall and roof panel profiles as shown on attached Sketch A.”
SECTION 02742      HOT MIX BITUMINOUS PAVEMENT

2.1.3   MINERAL FILLER

Change "ASTM D232" to "ASTM D242".

SECTION 03300      CAST-IN-PLACE-CONCRETE

2.2   MATERIALS

Add the following paragraph:

“2.2.3  Aggregates

ASTM C33, except as modified herein.   Obtain aggregates for exposed concrete surfaces from one source.   Aggregate shall not contain any substance which is deleteriously reactive with the alkalies in the cement.”
Sheet 1 of 2

SPECIFICATION NO. 06-89-0431
AMENDMENT NO. 0002
SECTION l3930      WET-PIPE FIRE SUPPRESSION SPRINKLERS

1.3
SPRINKLER SYSTEM DESIGN

In line 3, change "ordinary hazard" to "extra hazard".

SECTION 15601   CENTRAL REFRIGERATION EQUIPMENT FOR AIR CONDITIONING

2.2.4   Liquid Coolers (Evaporators)

Add the following to the end of the paragraph: 

"The cooler shall be provided with an electrical heating cable for freeze-up protection to 0 degrees F ambient." 

Sheet 2 of 2
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NAVFAC 1013/ (1-78)
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SOUTHNAVFACENGCOM
                                          0l007

CODE 077 INSTRUCTION
                                          March 1996

                                                            Appendix A

SOUTHNAVFACENGCOM COST ESTIMATE

INSTRUCTION FOR "AFTER AWARD" AMENDMENTS

A.  INSTRUCTION.  The very nature of most construction undertakings - complex requirements, multiple interests, unforeseeable developments at the site, precise coordinations, etc. - make it a certainty that changes to the original contract agreement will be necessary.  Time and price adjustments, upward or downward, as appropriate, are part of the change order execution.  The contract price is adjusted through negotiations based on fair and reasonable estimates for the direct cost of effecting the physical change plus reasonable amounts for job site and home office overhead and profit.  Costs that result from disruption to unchanged work caused by the change (ripple effect) are allowable but any price adjustments resulting from this phenomenon must be assessed by those at the site and need not be considered in preparing change order estimates at this level.

      1.  Format.  Use NAVFAC Estimate for Change Order Form 4330/43 8/88 for all after award changes.  An example of a Change Order Estimate is attached as Enclosure (1).  The Construction Contractor is also required to use this form in preparing his price proposal.  Use of this common format helps identify the overall requirements of the change perceived by the negotiating parties and assists in a reasonable resolution of differences.  Once the overall requirements of the change have been agreed upon, the business of analyzing conflicting estimates of price can be handled with dispatch.

B.   PRICING THE AMENDMENT.  The change order estimate should reflect an equitable adjustment in the contract price for increases or decreases in cost resulting from the change with appropriate upward or downward allowance for profit.

      1.  Direct Costs.  All fair and reasonable direct costs are allowable.  Direct Costs include labor costs with appropriate markups, equipment rental, material costs and all other costs required in the performance of the work or items physically incorporated into the finished product.

     2.   Overhead Costs.  Normally, all field overhead expenses, i.e., office or trailer expenses, field supervision, vehicles for field supervisors, Quality Control representative, if appropriate, maintenance of job site, field engineering services, equipment required to unload materials delivered to the site, site utilities, etc., are all allowable to the extent that they are fair and reasonable in relation to the work to be performed.  Home office overhead expenses, i.e., principals' salaries, rent or depreciation of office space, utility costs, office operating expenses, insurance, legal services, etc., are all allowable to the extent they are fair and reasonable and in proportion to the overall amount of work being performed by the firm.  In lieu of attempting to provide such a breakdown of costs for overhead items, the change order form provides an allowance that may be applied to direct costs which historically approximates the average overhead costs for additional work where the time required and value of construction are proportionate to each other.  Accordingly, these allowances should be used for all routine change order estimates unless otherwise advised.

     3.   Profit.  Profit is figured at 8 percent of the net additive or deductive amount of the change exclusive of bond premium.

     4.   Old and New Work.  Elimination of work required under the basic contract (deductive or old work) not yet undertaken and replacement or new work required by the change order (additive work) are to be priced separately.  Credits due the Government because of deducts are prepared on the basis of initial market prices (materials, wages, etc.) in effect at the time of the contract award.  Costs for additive work shall be prepared based on wages and prices prevailing at the time anticipated for the new work.  For clarity, deducts should always be in parenthesis.

     5.  Fringe Benefits.  Fringe benefit payments can include all or some of the following, whichever is applicable.

a.  Health and Welfare

b.  Education and/or Approved Training

c.  Pensions

d.  Vacation

     6.  Insurance and Taxes.  Liability and Workman's Compensation Insurance along with Social Security and Unemployment taxes should be calculated using applicable rates.  These are line items 4 and 14 of Enclosure (1).  These percentage figures vary of course, depending on project complexity, size and state in which work is being performed.  Social Security taxes are subject to increase each January.

     7.  A separate estimate shall be prepared for the prime Contractor's work and for the work of each subcontractor involved in the changed work.  All work is to be recapped for the net cost change. Enclosure (1) illustrates changes affecting prime and subcontract work.

    8.   The rationale that was used in the preparation of the cost estimate shall be explained in writing and attached to the cost estimate.  This rationale shall explain the basis of the estimate and shall address all factors that have a significant impact on the estimate and the various sources of cost data used in the estimate.  A sample format for the rationale is included as enclosure (2).

PROPOSAL/ESTIMATE FOR CONTRACT MODIFICATION




DATE:


NAVFAC 4330/43 (8/88)







CONTRACT TITLE:




CONTRACT NO:







N62467


ROICC OFFICE:















DESCRIPTION:

































PRIME CONTRACTOR'S WORK



Revisions/Comments

1
Direct Materials






2
Sales Tax on Materials
% of line 1





3
Direct Labor






4
Insurance, Taxes, & Fringe Benefits
% of line 3





5
Rental Equipment






6
Sales Tax on Rental Equipment
% of line 5





7
Equipment Ownership






8
SUBTOTAL 
 Add lines 1-7





9
Field Overhead
10% of line 8
10%




10
SUBTOTAL 
Add lines 8 & 9






Prime Remarks:
















SUB-CONTRACTOR'S WORK



Revisions/Comments

11
Direct Materials






12
Sales Tax on Materials
% of line 11





13
Direct Labor






14
Insurance, Taxes, & Fringe Benefits
% of line 13





15
Rental Equipment






16
Sales Tax on Rental Equipment
% of line 15





17
Equipment Ownership






18
SUBTOTAL
add lines 11-17





19
Field Overhead
10% of line 18
10%




20
SUBTOTAL
add lines 18 & 19





21
Home Office Overhead
3% of line 20
3%




22
Profit
% of line 20





23
SUBTOTAL
Add lines 20 - 22






Sub Remarks:














24
Prime Contractor's Work 
from line 10





25
Sub-contractor's Work
from line 23





26
SUBTOTAL
add lines 24 & 25





27
Prime Overhead on sub-contractor
5% of line 25
5%




28
Prime's Home Office Overhead
3% of line 24
3%




29
Prime's Profit
% of line 26





30
SUBTOTAL
add lines 26 - 29





31
Prime Contractor's Bond Premium
% of line 30





32
TOTAL COST
add lines 30 & 31





Estimate time extension and justification























Prime Contractor name:







   Sub-contractor name:







Signature & Title of preparer




Date






























































       All Contract Modification Proposals shall be addressed to the Resident Officer in Charge of Construction.  Proposals must clearly state











       the conditions and scope of the modification and shall be accompanies by a breakdown of cost, as indicated.  Lump sum costs will not











       be accepted in either the prime or sub-contractor's breakdown of cost.  The total cost for labor, material, and equipment rental











       (or ownership) for each item shall be transferred to the corresponding item on the front of this form.  At the contractor's option, the











       overhead rates printed on the front of this form may be used for proposals under $500,000 in lieu of detailed itemized estimates of











       overhead costs.  The proposal should also include a request for an extension of time, in calendar days, only if overall completion of











       contract is impacted by the proposed modification.  The contractor shall not proceed with any of the work included in the modification











       prior to receipt of an executed modifications of contract (SF30).



































BREAKDOWN OF DIRECT COSTS




Contract No.



Date:


























ITEMS OF WORK FOR
QTY
UNIT
MATERIAL

LABOR

R
EQUIPMENT



Prime Contractor


Unit Cost  
Total Cost 
Unit Cost  
Total Cost 
O
Days
Rate
Total 













































































































































































































     DIRECT Prime Contractor's TOTALS






R
Total (Rental)









O
Total (Owned)


























ITEMS OF WORK FOR
QTY
UNIT
MATERIAL

LABOR

R
EQUIPMENT



Sub-Contractor


Unit Cost  
Total Cost 
Unit Cost  
Total Cost 
O
Days
Rate
Total 













































































































































































































     DIRECT Sub-Contractor's TOTALS






R
Total (Rental)









O
Total (Owned)


NAVFAC 4330/43 (Back)



































       All Contract Modification Proposals shall be addressed to the Resident Officer in Charge of Construction.  Proposals must clearly state











       the conditions and scope of the modification and shall be accompanies by a breakdown of cost, as indicated.  Lump sum costs will not











       be accepted in either the prime or sub-contractor's breakdown of cost.  The total cost for labor, material, and equipment rental











       (or ownership) for each item shall be transferred to the corresponding item on the front of this form.  At the contractor's option, the











       overhead rates printed on the front of this form may be used for proposals under $500,000 in lieu of detailed itemized estimates of











       overhead costs.  The proposal should also include a request for an extension of time, in calendar days, only if overall completion of











       contract is impacted by the proposed modification.  The contractor shall not proceed with any of the work included in the modification











       prior to receipt of an executed modifications of contract (SF30).



































BREAKDOWN OF DIRECT COSTS



Contract No.
 N62467-89-C-0000





Date:
 02/15/96

























ITEMS OF WORK FOR
QTY
UNIT
MATERIAL

LABOR

R
EQUIPMENT



Prime Contractor


Unit Cost  
Total Cost 
Unit Cost  
Total Cost 
O
Days
Rate
Total 













Framing (Treated)











   2” x 6” Studs & Plates
2


MBF
350.00


700
350.00


700







   2” x 2” Nailers
639
LF
.15
96
.20
128





   3” x 6” Framing
1
MBF
600.00
600
350.00
350





Plywood Ext. 1/4”
1312
SF
.30
394
.30
394





Cement Mineral Fiber 1/4”
2592
SF
.48
1,244
.38
985





Zinc-Coated Framing Anchors
318
LF
.60
191
.50
159





Zinc-Coated Strap Anchors
54
EA
1.00
54
1.00
54





Sound Absorber Panel
1293
SF
2.30
2,974
.60
776





Aluminum Corner Covers
192
LF
1.75
336
.95
182





Galvanized Bolts
183
EA
1.75
320
1.75
320





Galv. Stl. Gusset Plts 1/2”
12
SF
10.20
122
10.20
122





Caulking & Sealant
702
LF
.28
197
.40
281









































     DIRECT Prime Contractor's TOTALS



7,506.00

4,602.00
R
Total (Rental)









O
Total (Owned)


























ITEMS OF WORK FOR
QTY
UNIT
MATERIAL

LABOR

R
EQUIPMENT



Sub-Contractor


Unit Cost  
Total Cost 
Unit Cost  
Total Cost 
O
Days
Rate
Total 













Demolition











   Remove existing starters
3
EA


50.00
150





   Remove motor connections
3
EA


15.00
45





Westinghouse A956 Starters
3
EA
950.00
2,850
75.00
225





Motor Connections
6
EA
10.00
60
20.00
120





Disc. SW 60A-3P NEMA 3R
3
EA
89.00
267
45.00
135





#8 THW Copper Conductor
1.8
MFT
127.00
229
135.00
243





1” Rigid Conduit Galv.
2.0
CFT
82.00
164
75.00
150





1” PVC Schedule 40
2.4
CFT
31.00
74
55.00
132





Misc. Connectors
1
LOT
100.00
100
30.00
30





Trench & Backfill
2
CFT




R
2
65.00
130





























































     DIRECT Sub-Contractor's TOTALS



3,744

1,230
R
Total (Rental)
130








O
Total (Owned)


NAVFAC 4330/43 (Back)





















ENCL (1)

PROPOSAL/ESTIMATE FOR CONTRACT MODIFICATION




DATE:
02/15/96



NAVFAC 4330/43 (8/88)







CONTRACT TITLE: 
TOWER




CONTRACT NO:



COOLING TOWER MODS



N62467
-89-C-0000  

ROICC OFFICE:








ROICC NAS ANYWHERE






DESCRIPTION:








CARPENTRY & ELECTRICAL
 WORK                  

























PRIME CONTRACTOR'S WORK



Revisions/Comments

1
Direct Materials


7,506.00





2
Sales Tax on Materials
6% of line 1

 1
6%
450.36





3
Direct Labor


4,602.00





4
Insurance, Taxes, & Fringe Benefits
20% of line 3


20%


920.40

--





5
Rental Equipment






6
Sales Tax on Rental Equipment
% of line 5





7
Equipment Ownership






8
SUBTOTAL 
 Add lines 1-7


13,478.76

478.76




9
Field Overhead
10% of line 8
10%
1347.88





10
SUBTOTAL 
Add lines 8 & 9


14,826.64





Prime Remarks:
















SUB-CONTRACTOR'S WORK



Revisions/Comments

11
Direct Materials


3,744.00





12
Sales Tax on Materials
6 % of line 11
6 %


244.64





13
Direct Labor


1,230.00





14
Insurance, Taxes, & Fringe Benefits
24 % of line 13
24 %


295.20

130.00





15
Rental Equipment


130.00





16
Sales Tax on Rental Equipment
6 % of line 15
6 %


7.80





17
Equipment Ownership






18
SUBTOTAL
add lines 11-17


5,631.64




19
Field Overhead
10% of line 18
10%
563.16





20
SUBTOTAL
add lines 18 & 19


6,194.80




21
Home Office Overhead
3 % of line 20
3%
185.84





22
Profit
8 % of line 20
8 %


495.58





23
SUBTOTAL
Add lines 20 - 22


6,876.22





Sub Remarks:














24
Prime Contractor's Work 
from line 10

14,826.64





25
Sub-contractor's Work
from line 23

6,876.22





26
SUBTOTAL
add lines 24 & 25


21,702.86




27
Prime Overhead on sub-contractor
5% of line 25
5%
343.81

444.80





28
Prime's Home Office Overhead
3% of line 24
3%
444.80



29
Prime's Profit
8% of line 26

% of line 26
8%


1,736.29

24,227.76





30
SUBTOTAL
add lines 26 - 29


24,227.76




31
Prime Contractor's Bond Premium
1.5% of line 30

% of line 30
1.5%


363.42





32
TOTAL COST
add lines 30 & 31


24,591.18




Estimate time extension and justification























Prime Contractor name:







   Sub-contractor name:







Signature & Title of preparer




Date
02/15/96




I. C. CLEARLY  (A/E FIRM NAME)




















































ENCL. (1)      









RATIONALE  FOR  CONSTRUCTION  COST  ESTIMATE
                                                                                     Project Title

Activity & Location

Date of Estimate

Construction Contract No.

Cost Engineer

1.  Project Scope Requires:

a.

b.

c.

d.

2.  The Degree of Difficulty of this work is _______________________________

due to _________________________________________________________.

3.  Sources of Cost Data used:  (Examples - MEANS, DODGE, CES OR PREVIOUS PROJECT)

a.

b.

c.

Encl. (2)
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